

# Addams Family Master Schedule Third Draft

Date	Day	Time	Who	What	Goals
January 23	Tuesday	3:45-4:45	Leads	Character development and music check	Determine all music parts that need to be learned and discuss characters
January 29	Monday	3:30-4:00	Crew	Meeting	Discuss set design
January 29	Monday	3:15-5:15	Morticia, Gomez, and Hayden, Aubree, Jenna, Kaylee, Vienna, Alivia	Choreo - Tango de Amor	Learn new
January 30	Tuesday	3:45-4:45	All chorus	Character development	Determine roles and costumes and music to learn
February 2	Friday	3:45-4:30	Crew	Meeting	Make materials list, determine assignments when the show is running
February 5	Monday	4:00-5:00	Wednesday, Fester, Pugsley, Grandma, Lurch	Run lines	Develop character
February 8	Thursday	3:45-4:30	Mal, Alice, Lucas	Run lines	Develop character
February 13	Tuesday	4:00-6:00	All cast	Choreo - When You're An Adams	Learn new
February 16	Friday	4:00-8:00	All cast	Vocals	Go through all music. Learn what you need to learn.
February 16	Friday	3:15-8:00	Crew	Building and painting	Start the build
February 20	Tuesday	4:00-6:00	Morticia, Alice, and all girl ancestors	Choreo - Secrets	Learn new
February 22	Thursday	5:00-8:00	All cast and pit	Music night	Work on singing and playing in the band room
February 22	Thursday	3:30-8:00	Crew	Build and paint	Start to finish projects
February 27	Tuesday	1:15-3:00	Morticia and all ancestors	Choreo - Just Around the Corner	Learn new
February 27	Tuesday	5:00-8:00	All cast and pit	Music night 2	Work on singing and playing in the band room
February 28	Wednesday	1:15-5:00	All cast	Choreo	Clean what we have learned
March 4	Monday	6:00-9:00	All cast	Start walking through the show	Start putting it together!
March 4	Monday	3:30-9:00	Crew	Finish all projects	Get it done!
March 6	Wednesday	1:15-3:15	All cast	Choreo - One Normal Night	Learn new
March 8	Friday	6:00-9:00	All cast and crew	Work through show	More putting it together
March 9	Saturday	CANCELLED - BUILDING CLOSED	Crew		
March 11	Monday	6:00-9:00	Everyone	Work on everything that is needed	Complete all last minute needs
March 12	Tuesday	7:30-10:00	Everyone	Run show	Work through show - no more scripts!
March 14	Thursday	4:00-6:00	Fester and Hayden, Aubree, Jenna, Kaylee, Addie, Alivia	Choreo - The Moon and Me	Learn new

Date	Day	Time	Who	What	Goals
<b>March 16</b>	Saturday	9:00 a.m. -12:00 p.m.	Crew	Trouble shooting	Fix where needed
<b>March 16</b>	Saturday	12:00-5:00	Everyone	Work where needed	Finish final details
<b>March 18</b>	Monday	6:30-9:30	Everyone	Dress Rehearsal	Run the show
<b>March 19</b>	Tuesday	3:30-5:30	Leads	Work on weaker areas	Confidence!
<b>March 20</b>	Wednesday	4:30-6:30	Everyone	Work where needed	Solve problems
<b>NEW - March 21</b>	Thursday	3:15-5:00	All cast	Choreo Cleaning	Clean up choreo
<b>March 22</b>	Friday	5:00-10:00	Everyone	Dress Rehearsal	Work where needed
<b>March 23</b>	Saturday	9:00-7:00	Everyone	Dress Rehearsal	Run the show
<b>March 25</b>	Monday	5:00-10:00	Everyone	Dress Rehearsal	Run show and stop for problem areas
<b>March 26</b>	Tuesday	4:00-10:00	Everyone	Dress Rehearsal and choreo cleaning	A smooth running show
<b>March 27</b>	Wednesday	4:30-6:30	Everyone	Spot checks	Work where needed
<b>April 2</b>	Tuesday	6:30-9:30	Everyone	Dress Rehearsal	A smooth running show
<b>April 3</b>	Wednesday	1:30-6:30	Everyone	Dress rehearsal or trouble shoot problem areas	A great final rehearsal!
<b>April 4</b>	Thursday	7:00 p.m.	Everyone	Performance	A great show!
<b>April 5</b>	Friday	7:00 p.m.	Everyone	Performance	A great show!
<b>April 6</b>	Saturday	3:00-7:00 p.m.	Everyone	Performance and strike the set	A great show and a great clean up!